EAST SIDE HIGHWAY PHASE | - CORRIDOR STUDY
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PROCEED
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CONTEXT SENSITIVE SOLUTIONS COORDINATION

Identify Stakeholders
(CD, HDR)

Develop Project Purpose
(CD, HDR, H&H)

Analyze Alternatives/Choose Preferred Alternative
(CD, HDR, H&H)

Approval of Final Alternative
(CD, HDR)

Data Collection

(CD)

Mosaic Development

Environmental Data Review
(CD, HDR, H&H, ACG)

Drainage Evaluation
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Travel Demand Modeling

Facility Type Determination/Alt. Geometric Studies

Structural Studies

Corridor Report

Financial Investigation Plan

Project Administration and Coordination

(CD, HDR, H&H, ACG)
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